

BUILDING PROJECT UPDATE

Project Work Continues

Although it is hard to imagine, last week the project hit its 100th day of operation and we are pleased to say that things are moving along well. Foundations for the new auditorium, cafeteria extension and music suite are complete and workers are now busy installing the exterior steel frame. Work is also continuing inside the old cafeteria area as the walls for the new nurse's office, copy room and distance learning lab are being dry walled. The foundations for the new bus garage have also been completed and construction of the masonry walls should begin early next week.



Crane sets steel for cafeteria and auditorium

Due to the closure of the rear entrance to the high school parking lot, last month we adjusted the bus schedule to drop the elementary students off first and we also changed the location of the middle/high school student pick-up and dismissal. This transition appears to be working well as both students and staff have adjusted to the new procedure.

Site work continues behind the elementary school as the area is being leveled to make way for the new football and softball fields. Drainage is being added to prevent moisture problems for the new fields.



Site work for new softball and football field behind elementary school

Due to the relocation of the playing fields behind the elementary school, the playground was dismantled and moved to the front of the school. We originally anticipated that the playground would not be open until September, however, we are pleased to announce that it's reinstallation was completed this week and the playground re-opened on Wednesday.

An additional reminder...

Due to construction at the high school, the annual budget vote will be taking place at the elementary school on Tuesday, May 19th from 1pm to 8pm. For additional building project information please visit www.forestville.com



Work continues in cafeteria area



New bus garage